
RPA PROJECT MANAGEMENT
Project Status Report
Department of Environment and Conservation

Bicentennial Capitol Mall

126/124-01-2004

Budget: G

Schedule: G

Issues: G

Maintenance Upgrade

Project:

Current Work Phase:
Bicentennial Capitol Mall

Req'd Work Ph Compl:

Project Budget:
$2,849,137.00

Root Project
ACTIVE

Delivery Method:

MACC Budget:
$242,933.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Fields, J.

Project Health:

Designer:
Tuck Hinton Architects

Contractor:

Nashville, TN

126/124-01-2004-04

Budget: G

Schedule: G

Issues: G

Phase 3 Maintenance

Project:

Current Work Phase:
Bicentennial Capitol Mall

Req'd Work Ph Compl:

Project Budget:
$798,121.00

Warranty Inspection held on 11/19/09.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$700,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Fields, J.

Project Health:

Designer:
Tuck Hinton Architects

Contractor:
Baron + Dowdle Construction

Nashville, TN

529/060-01-2007

Budget: G

Schedule: G

Issues: G

North Nashville Preparation-Multiple

Project:

Current Work Phase:
Bicentennial Capitol Mall

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,700,000.00

Project Work Type:
Demolition

Project Manager:
DePalma, N.

Construction Admin:
Fields, J.

Project Health:

Designer:
Gobbell Hays Partners, Inc.

Contractor:

Nashville, TN
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529/060-01-2007-01

Budget: G

Schedule: G

Issues: G

North Nashville Preparation

Project:

Current Work Phase:
Bicentennial Capitol Mall

Req'd Work Ph Compl:

Project Budget:
$520,841.00

Finaled on 5/24/09. Warranty Inspection due 4/2010.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Demolition

Project Manager:
DePalma, N.

Construction Admin:
Fields, J.

Project Health:

Designer:
Gobbell Hays Partners, Inc.

Contractor:
First Response Inc.

Nashville, TN

Big Cypress Tree State Park

126/113-01-2008

Budget: G

Schedule: G

Issues: G

New Boardwalk

Project:

Current Work Phase:
Big Cypress Tree State Park

Req'd Work Ph Compl:

Project Budget:
$125,000.00

Federal Recreational Trails Program ("RTP" Grant 90/20 match).  No grant funds used to date.

2008 -'11 (3 year)

Project is in design.  Project is over budget and need to reduce scope.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Greenfield, TN

Big Ridge State Park

126/009-01-2007-01

Budget: G

Schedule: G

Issues: G

ADA Upgrade Phase I

Project:

Current Work Phase:
Big Ridge State Park

Req'd Work Ph Compl:

Project Budget:
$540,000.00

Designer Kick-off in March.

Designer Agreement executed.

Program Verification Phase

Delivery Method:

MACC Budget:
$412,500.00

Project Work Type:
Renovation

Project Manager:
Clarke, A.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Maynardville, TN
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Bledsoe Creek State Park

126/012-01-2007

Budget: G

Schedule: G

Issues: G

Campground Upgrade

Project:

Current Work Phase:
Bledsoe Creek State Park

Req'd Work Ph Compl:

Project Budget:
$900,000.00

Warranty inspection due 10/29/10.

No major issues to date.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$800,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Fields, J.

Project Health:

Designer:
Consolidated Technologies, In

Contractor:
Kemp Brothers Construction I

Gallatin, TN

126/012-01-2008

Budget: G

Schedule: G

Issues: G

New Boardwalk

Project:

Current Work Phase:
Bledsoe Creek State Park

Req'd Work Ph Compl:

Project Budget:
$50,000.00

Federal "RTP Grant" 8/20 match.  $46,100.00 of grant has been used.

Substantial completion achieved on boardwalk.  Additional work to follow 2008-'11.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:

Project Health:

Designer: Contractor:

Gallatin, TN

126/012-01-2009

Budget: G

Schedule: G

Issues: G

Resurfacing Accessible Trails

Project:

Current Work Phase:
Bledsoe Creek State Park

Req'd Work Ph Compl:

Project Budget:
$65,000.00

Memorial Hospital Foundation Grant / Current Funds-Capital Maintenance.  No funds have been used to date.

TDOT will do paving of park trails.

In Progress

Delivery Method:
Agency Resources

MACC Budget:
$65,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:

Project Health:

Designer: Contractor:

Gallatin, TN

Booker T. Washington State Park

126/010-01-2006

Budget: G

Schedule: G

Issues: G

Group Camp & Lodge Upgrade

Project:

Current Work Phase:
Booker T. Washington State Park

Req'd Work Ph Compl:

Project Budget:
$955,000.00

Warranty inspection due 11/21/10.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$840,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Planning Associates, Inc.

Contractor:
J & J Contractors, Inc.

Chattanooga, TN
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126/010-01-2008

Budget: G

Schedule: G

Issues: G

City Sewer Connection

Project:

Current Work Phase:
Booker T. Washington State Park

Req'd Work Ph Compl:

Project Budget:
$1,200,000.00

Bid successfully on 1/14/10.

Contractor Agreement executed 3/1/10.

Construction
Awaiting NTP

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,045,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Consolidated Technologies, In

Contractor:
Roy Joe Angel Construction

Chattanooga, TN

Cedars of Lebanon State Park

126/015-01-2007

Budget: G

Schedule: G

Issues: G

Sewer Plant Replacement

Project:

Current Work Phase:
Cedars of Lebanon State Park

Req'd Work Ph Compl:

Project Budget:
$880,000.00

Year end warranty inspection due 4/15/10.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$780,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Edwards, B.

Project Health:

Designer:
Stantec Consulting

Contractor:
Mullins Excavating LLC

Lebanon, TN

Chickasaw State Park

126/021-01-2008

Budget: G

Schedule: G

Issues: G

Group Camp Water System Upgrade

Project:

Current Work Phase:
Chickasaw State Park

Req'd Work Ph Compl:

Project Budget:
$975,000.00

Buchart-Horn preparing feasibility and cost study (due mid April).

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$825,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:

Henderson, TN
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Cordell Hull Birthplace

126/024-01-2006

Budget: G

Schedule: G

Issues: G

Artifact Storage Facility

Project:

Current Work Phase:
Cordell Hull Birthplace

Req'd Work Ph Compl:

Project Budget:
$350,000.00

Anticipate substantial completion May 2010.

TDEC has requested an addition to maintenance shed on site.  Item to go to SBC in March.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$281,232.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Lindsay & Maples Archts, Inc.

Contractor:
Sain Construction Company

, TN

Cumberland Mountain State Park

126/030-01-2003

Budget: G

Schedule: G

Issues: G

Sewer Plant Replacement

Project:

Current Work Phase:
Cumberland Mountain State Park

Req'd Work Ph Compl:

Project Budget:
$1,820,000.00

De-commissioning of existing sewer plant approved by SBC.  Designer supplement is in process.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,077,500.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer:
James + Associates

Contractor:
Norris Brothers Excavating L

Lake City, TN

126/030-01-2003-01

Budget: G

Schedule: G

Issues: G

Sewer Plant Replacement-Grant to Crossville

Project:

Current Work Phase:
Cumberland Mountain State Park

Req'd Work Ph Compl:

Project Budget:
$946,850.00

2006 to 2010 (4 years).

Work is complete. Need total expenditures from City of Crossville.

Construction

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Burd, S.

Construction Admin:
Edwards, T.

Project Health:

Designer: Contractor:

Lake City, TN

126/030-01-2006

Budget: G

Schedule: G

Issues: G

Plaza & Parking

Project:

Current Work Phase:
Cumberland Mountain State Park

Req'd Work Ph Compl:

Project Budget:
$2,028,000.00

Root project

Root Project

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:

Project Health:

Designer: Contractor:

Crossville, TN
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126/030-01-2006-01

Budget: G

Schedule: G

Issues: G

Plaza & Parking

Project:

Current Work Phase:
Cumberland Mountain State Park

Req'd Work Ph Compl:

Project Budget:
$785,709.00

Anticipate bidding early 2010.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$703,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Neuhoff Taylor Architects PC

Contractor:

Crossville, TN

126/030-01-2006-02

Budget: G

Schedule: G

Issues: G

Bathhouse

Project:

Current Work Phase:
Cumberland Mountain State Park

Req'd Work Ph Compl:

Project Budget:
$89,291.00

Designer to revise preliminary design proposal to incorporate TDEC comments.

In Progress

Delivery Method:

MACC Budget:
$89,291.00

Project Work Type:
Planning

Project Manager:
Qualey, B.

Construction Admin:
n/a

Project Health:

Designer:
Neuhoff Taylor Architects PC

Contractor:

Crossville, TN

Cumberland Scenic Trail State Park

126/031-01-2007

Budget: G

Schedule: G

Issues: G

Viewing Platform

Project:

Current Work Phase:
Cumberland Scenic Trail State Park

Req'd Work Ph Compl:

Project Budget:
$5,000.00

Federal Transportation Enhancement Act Grant.  No grant funds used to date.

2007 to 2014 (7 years).

Construction to begin when trailhead improvements are complete.

In Progress

Delivery Method:
Grant

MACC Budget:
$5,000.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

, TN

126/031-01-2008

Budget: G

Schedule: G

Issues: G

Trailhead Improvements

Project:

Current Work Phase:
Cumberland Scenic Trail State Park

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Federal National Resource Trust Fund/Federal Transportation Enhancement Act 21st Century Grant.  No grant funds used to 
date.

2008 to 2011 (3 year grant).

Design complete, construction not started.

In Progress

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:

Project Health:

Designer:
Hastings Architecture Associa

Contractor:

, TN
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126/031-02-2006

Budget: G

Schedule: G

Issues: G

Installation of Four Bridges

Project:

Current Work Phase:
Cumberland Scenic Trail State Park

Req'd Work Ph Compl:

Project Budget:
$80,000.00

Federal "RTP" Grant 80/20 match.  All grant funds used to date.

(3) bridges completed, funds depleted.

Project Closed Out
100% Complete

Delivery Method:
Grant

MACC Budget:
$80,000.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

, TN

David Crockett State Park

126/033-01-2006

Budget: G

Schedule: G

Issues: G

New Cabins

Project:

Current Work Phase:
David Crockett State Park

Req'd Work Ph Compl:

Project Budget:
$2,250,000.00

 Required substantial completion is 3/24/10, for landscaping cabins completed by 2/15/10.

Required substantial completion has been extended due to the addition of sustainable landscaping.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,877,500.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:
JV Carvell/Jeffrey Kelly Cons

Lawrenceburg, TN

126/033-01-2006-01

Budget: G

Schedule: G

Issues: G

Furniture Bid Package

Project:

Current Work Phase:
David Crockett State Park

Req'd Work Ph Compl:

Project Budget:
$0.00

Bid awarded to Jim Sales of Collierville.  Contract executed 3/30/10.

Construction
Awaiting NTP

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
The CFP Group

Contractor:
JM Sales

Lawrenceburg, TN

Edgar Evins State Park

126/018-01-2006

Budget: G

Schedule: G

Issues: G

Cabin Replace Unit C

Project:

Current Work Phase:
Edgar Evins State Park

Req'd Work Ph Compl:

Project Budget:
$1,061,300.00

Year end warranty inspection due 1/20/10.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$878,115.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
ArchiStructures, Inc.

Contractor:
T. Thomas & Associates

Silver Point, TN
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Fall Creek Falls State Park

126/036-01-2007

Budget: G

Schedule: G

Issues: G

Campground Upgrade

Project:

Current Work Phase:
Fall Creek Falls State Park

Req'd Work Ph Compl:

Project Budget:
$2,310,000.00

Construction contract is fully executed.  NTP date 1/13/10.

New Designer agreement executed due to ArchiStructures' office closure.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,100,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Fields, J.

Project Health:

Designer:
ArchiStructures, Inc.

Contractor:
Mid-State Construction Co., I

Pikeville, TN

126/036-01-2007-01

Budget: G

Schedule: G

Issues: G

Campground Upgrade

Project:

Current Work Phase:
Fall Creek Falls State Park

Req'd Work Ph Compl:

Project Budget:
$2,310,000.00

Required completion date 12/13/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,100,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Fields, J.

Project Health:

Designer:
Engineering Consultants & De

Contractor:

Pikeville, TN

126/036-01-2008-01

Budget: G

Schedule: G

Issues: G

Fisherman Cabins Improvements

Project:

Current Work Phase:
Fall Creek Falls State Park

Req'd Work Ph Compl:

Project Budget:
$55,624.00

Schedule Designer Kick-off meeting.

Designer Agreement executed 3/1/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Benefield Richters

Contractor:

Pikeville, TN

Fort Pillow State Park

126/038-01-2004

Budget: G

Schedule: G

Issues: G

Picnic Shelter/Bathhouse Replacement

Project:

Current Work Phase:
Fort Pillow State Park

Req'd Work Ph Compl:

Project Budget:
$196,510.00

Warranty Inspection complete.  Waiting on paperwork.

Project Closed Out

Delivery Method:
Design / Bid / Build

MACC Budget:
$146,848.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Architecture, Inc.

Contractor:
Griffin Building Group LLC

Henning, TN
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126/038-01-2007

Budget: G

Schedule: G

Issues: G

Campground Upgrade

Project:

Current Work Phase:
Fort Pillow State Park

Req'd Work Ph Compl:

Project Budget:
$865,000.00

Need new DDP schedule from Designer.  Project reactivated.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$765,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

Henning, TN

Harrison Bay State Park

126/048-01-2003

Budget: G

Schedule: G

Issues: G

Sewer System Replacement

Project:

Current Work Phase:
Harrison Bay State Park

Req'd Work Ph Compl:

Project Budget:
$1,020,000.00

G.O. Bonds/Capital Outlay - $972,063.52 of the grant funds were used to date.

Work complete.

To Hamilton County Utility District.

Root Project
In Progress

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Project Completion

Project Manager:
Qualey, B.

Construction Admin:

Project Health:

Designer: Contractor:

Harrison, TN

Henry Horton State Park

126/051-01-2007

Budget: G

Schedule: G

Issues: G

Campground-Bathhouses Upgrade

Project:

Current Work Phase:
Henry Horton State Park

Req'd Work Ph Compl:

Project Budget:
$600,000.00

Construction started bathhouse #2 - demolished.

Need to have bathhouse #2 complete before Memorial Day.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$520,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:
TG Constructors, Inc.

Chapel Hill, TN
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Hiwassee Scenic River

126/110-01-2009

Budget: G

Schedule: G

Issues: G

Demolish Restrooms / Bathhouse

Project:

Current Work Phase:
Hiwassee Scenic River

Req'd Work Ph Compl:

Project Budget:

Old restroom will be demolished when new prefabricated restroom is installed.

Active

Delivery Method:
Agency Resources

MACC Budget:

Project Work Type:
Demolition

Project Manager:
Qualey, B.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Johnsonville State Park

126/004-01-2007

Budget: G

Schedule: G

Issues: G

Welcome Center

Project:

Current Work Phase:
Johnsonville State Park

Req'd Work Ph Compl:

Project Budget:
$1,901,000.00

Bid date is set for 4/8/10.

ARRA.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,610,000.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Jack Freeman & Associates, 

Contractor:

New Johnsonville, TN

126/004-02-2007

Budget: G

Schedule: G

Issues: G

Raising a Civil War Boat

Project:

Current Work Phase:
Johnsonville State Park

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Current Funds/Capital Outlay.  $60,000.00 of grant funds have been used to date.

2007 to 2010 (3 years).

This is State Architect's project.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Fitts, M.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

New Johnsonville, TN
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Long Hunter State Park

126/115-01-2008

Budget: G

Schedule: G

Issues: G

Fishing Pier Replacement

Project:

Current Work Phase:
Long Hunter State Park

Req'd Work Ph Compl:

Project Budget:
$205,000.00

Funding by Insurance proceeds.

Substantial Completion set for 2/15/10 will be extended to 3/15/10.

Water level in lake has risen, and a scuba diver is required to install underwater screen end of supply pipe.

Construction
75% Complete

Delivery Method:
Direct Order Contract

MACC Budget:
$205,000.00

Project Work Type:
New Construction

Project Manager: Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

Hermitage, TN

Montgomery Bell State Park

126/054-01-2005

Budget: G

Schedule: G

Issues: G

Replace Cabins

Project:

Current Work Phase:
Montgomery Bell State Park

Req'd Work Ph Compl:

Project Budget:
$2,563,000.00

Warranty inspection due 9/8/10.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,248,800.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Larry Woods & Associates

Contractor:
Millenium Construction, LLC

Burns, TN

126/054-01-2006

Budget: G

Schedule: G

Issues: G

Replace Pro Shop & Restrooms

Project:

Current Work Phase:
Montgomery Bell State Park

Req'd Work Ph Compl:

Project Budget:
$1,835,000.00

Anticipate Bidding March 2010.

TDEC requests Substantial Completion for early December 2010.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,565,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Michael Emrick, AIA, Office of

Contractor:

Burns, TN

126/054-01-2008

Budget: G

Schedule: G

Issues: G

Bridge Replacement

Project:

Current Work Phase:
Montgomery Bell State Park

Req'd Work Ph Compl:

Project Budget:
$1,775,000.00

Current Funds/Capital Outlay.  No grant funds have been used to date.

2008 to 2010 (2 years).

Contract has been awarded to Concrete Structures, Inc.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

Burns, TN
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Paris Landing State Park

126/075-01-2002

Budget: G

Schedule: G

Issues: G

Marina Upgrade

Project:

Current Work Phase:
Paris Landing State Park

Req'd Work Ph Compl:

Project Budget:
$2,150,000.00

Root Project

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:

Project Health:

Designer: Contractor:

Buchanan, TN

126/075-01-2002-01

Budget: G

Schedule: G

Issues: G

Marina Breakwater

Project:

Current Work Phase:
Paris Landing State Park

Req'd Work Ph Compl:

Project Budget:
$789,335.00

Pre-construction on 12/4/09.  Construction NTP 12/7/09.

Designer to add navigational lights to design per Coast Guard.  Contractor quote received.  RPA to issue change order.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$687,000.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Burr & Cole Consulting Engin

Contractor:
L.C.I., Inc.

Buchanan, TN

126/075-01-2005

Budget: G

Schedule: G

Issues: G

Golf Cart Stor Bldg/Restrms

Project:

Current Work Phase:
Paris Landing State Park

Req'd Work Ph Compl:

Project Budget:
$565,000.00

Pre-construction was 11/23/09.

Contractor's work is progressing and will not impact golf season.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$511,335.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:
Keystone Construction Servic

Buchanan, TN

126/075-01-2009

Budget: G

Schedule: G

Issues: G

Sewer System Upgrade

Project:

Current Work Phase:
Paris Landing State Park

Req'd Work Ph Compl:

Project Budget:
$1,320,000.00

Need to schedule Designer Kick-off.

Designer contract executed 2/28/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

Buchanan, TN
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Pickett State Park

126/078-01-2009

Budget: G

Schedule: G

Issues: G

Dam Repair

Project:

Current Work Phase:
Pickett State Park

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Design contract executed 12/22/09.  Need schedule Designer Kick-off.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

Jamestown, TN

Pickwick Landing State Park

126/079-01-2006

Budget: G

Schedule: G

Issues: G

ADA Upgrade

Project:

Current Work Phase:
Pickwick Landing State Park

Req'd Work Ph Compl:

Project Budget:
$635,000.00

TDEC requests review of Bid Package with new park personnel before Bid is set.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$560,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Self-Tucker Architects, Inc.

Contractor:

Pickwick Dam, TN

126/079-01-2007

Budget: G

Schedule: G

Issues: G

Raze Old Inn / Add Cabins

Project:

Current Work Phase:
Pickwick Landing State Park

Req'd Work Ph Compl:

Project Budget:
$3,501,900.00

SBC approved 9/10/09 to revise scope and budget. Demolition of old inn to proceed first.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,997,750.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Pickwick Dam, TN
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Reelfoot Lake State Park

126/084-01-2007

Budget: G

Schedule: G

Issues: G

Picnic Shelter Replacement

Project:

Current Work Phase:
Reelfoot Lake State Park

Req'd Work Ph Compl:

Project Budget:
$200,880.00

Required completion date 7/15/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$184,674.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Architecture, Inc.

Contractor:
BWY Construction Contractor

Tiptonville, TN

126/084-01-2009

Budget: G

Schedule: G

Issues: G

New Cabins

Project:

Current Work Phase:
Reelfoot Lake State Park

Req'd Work Ph Compl:

Project Budget:
$1,331,318.00

Need to schedule Designer Kick-off.

Designer contract executed 1/28/10.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Hart-Freeland-Roberts, Inc.

Contractor:

Tiptonville, TN

Roan Mountain State Park

126/086-01-2009

Budget: G

Schedule: G

Issues: G

Water System Upgrades

Project:

Current Work Phase:
Roan Mountain State Park

Req'd Work Ph Compl:

Project Budget:
$1,400,000.00

Need to schedule Designer Kick-off.

Designer contract executed 2/4/10.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Tysinger Hampton & Partners

Contractor:

Roan Mountain, TN
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Statewide

126/000-02-2005

Budget: G

Schedule: G

Issues: G

New Playgrounds & Equip

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$655,000.00

In Progress
Procure by General Services

Delivery Method:
Agency Resources

MACC Budget:
$655,000.00

Project Work Type:
Purchasing Contract

Project Manager:
Qualey, B.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Multiple, TN

126/000-03-2006

Budget: G

Schedule: G

Issues: G

Exhibit Space Upgrade-Sycamore Shoals Histor

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$575,000.00

SBC approved budget increase to $575K at December SBC meeting.

Designer did not receive emailed agreement instructions.  Instructions re-sent 3/4/10.

SBC Approved
Processing Contract

Delivery Method:
Design / Bid / Build

MACC Budget:
$400,000.00

Project Work Type:
Renovation

Project Manager:
Qualey, B.

Construction Admin:
Edwards, T.

Project Health:

Designer: Contractor:

Elizabethton, TN

126/000-08-2005

Budget: G

Schedule: G

Issues: Y

Energy Savings Proj #1

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Substantial in 3/07.  Contractor slow to request Final and in the meantime humidity problems noted in conditioned space 
discovered prior to Final.  Contractor is making modifications at their expense. (Will provide extended warranty.) Contractor to 
submit proposal to correct first week in December.  Probable resolution identified and implementation expected by mid March.  
Equipment has been delayed.

Active
Awaiting Closeout Submittals

Delivery Method:
Design / Build

MACC Budget:
$988,992.70

Project Work Type:
Energy

Project Manager:
Bauer, B.

Construction Admin:

Project Health:

Designer:
Johnson Controls, Inc.

Contractor:

Multiple, TN

Page 15 of 17Wednesday, April 07, 2010 9:07 AM



Tims Ford State Park

126/092-01-2006

Budget: G

Schedule: G

Issues: G

Visitor Center Park Office

Project:

Current Work Phase:
Tims Ford State Park

Req'd Work Ph Compl:

Project Budget:
$928,000.00

Anticipate bidding March 2010.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$710,000.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer:
Neuhoff Taylor Architects PC

Contractor:

Winchester, TN

126/092-01-2008

Budget: G

Schedule: G

Issues: G

Two Swinging Bridges

Project:

Current Work Phase:
Tims Ford State Park

Req'd Work Ph Compl:

Project Budget:
$90,000.00

Tennessee Elk River Resosurces Management Agency/Federal RTP Grant.  TERRM/RTP Grant.  $54,000.00 of grant funds 
used to date.

Grant ends 11/09, department filing for extension.

Active
In Progress

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Winchester, TN

126/092-02-2008

Budget: G

Schedule: G

Issues: G

Raptor Education Cages

Project:

Current Work Phase:
Tims Ford State Park

Req'd Work Ph Compl:

Project Budget:
$10,000.00

Friends Group.  $9,000.00 of grant has been used to date.

Anticipate completion by end of 2009.

Grant from Friends group.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:

Winchester, TN
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Warriors Path State Park

126/096-01-2010

Budget: G

Schedule: G

Issues: G

Amphitheater

Project:

Current Work Phase:
Warriors Path State Park

Req'd Work Ph Compl:

Project Budget:
$88,000.00

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

126/096-02-2007

Budget: G

Schedule: G

Issues: G

Install Tree House / Playground

Project:

Current Work Phase:
Warriors Path State Park

Req'd Work Ph Compl:

Project Budget:
$498,560.00

Grant from Friends and HPP Grant.

2008-2009.

Friends Group constructing tree house and playground.

In Progress

Delivery Method:
Grant

MACC Budget:
$498,560.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Kingsport, TN

Williams Island

126/106-01-2007

Budget: G

Schedule: G

Issues: G

Site Improvements

Project:

Current Work Phase:
Williams Island

Req'd Work Ph Compl:

Project Budget:
$365,000.00

Gift from Tennessee River Gorge Trust.  $10,000 of grant funds used to date.

Open ended.

As funds become available, work is done.  The $365,000 budget is a maximum allowable limit.  Not available funding.

Active

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Qualey, B.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Chattanooga, TN
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